

9 June 1977

MEMORANDUM FOR: Director, ODP

STATINTL

FROM :

:

Deputy Director for Processing

SUBJECT

:

Processing Weekly Report

STATINTL

Tasks Accomplished

1. The eight megabyte storage upgrade to the 168-1 has caused no production instability. The system is being monitored closely for performance benefits of this enhancement.

[REDACTED]

STATINTL

2. GIMDEV is now running with the new CAM 4.1 version. Target date for production is 6 July.

[REDACTED]

3. Implementation of Version 3 operating system has been completed on the IV Phase key-to-disk data entry system at Headquarters. This version will enhance operator response time, permit data entry and verification to be performed simultaneously within the same batch, and provide better statistical reports.

STATINTL

4. One program remains to be processed for the GAS month end processing. Over 90% of this processing was completed by 3 June, a new record for GAS.

[REDACTED]

STATINTL

Tasks Planned

STATINTL

1. Testing and evaluation of the eight megs of core on the 168-1 will continue for another week.

[REDACTED]

Problems

STATINTL

STATINTL

1. Problems with the UPS caused unscheduled power outages in the [REDACTED] Center over the weekend.

[REDACTED]

2. Instabilities on the 360/195 have shifted the workload to the 370/168-3 and consequently there have been inadequate resources for MVS/JES3 testing. Testing is falling behind schedule.

[REDACTED]

[REDACTED]

STATINTL